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ESTIMATE RUN 08/21/2013

ESTIMATE SUMMARY 12:06:26

CONTID: C18138         ESTIMATE NO: 0006 PROG 2005

PCN: 18138-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 EAST FORK ELK RIVER BRID PERCENT TIME:

PROJECT NO: FBR0402-080                   

US 40 EAST FORK ELK RIVER BRIDGE

NAME OF ROAD: 040A

PROJECT COUNTIES: ROUTT

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/17/2013 DATE TIME STARTED 02/19/2013

3500 DUCKELS COURT DATE LET 01/10/2013 DATE WORK BEGAN 02/19/2013

 DATE AWARDED 02/01/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/14/2013 DATE ACCEPTED

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 02/19/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,785,676.69 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,212,576.19 NON-PARTICIPATING 227,650.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,342.45

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

65.38

CALENDAR DAYS

CALENDAR DAYS

46.06%

2,041,826.42

227,650.00

227,650.00

224,307.55

$

$

$

$

0.00

1,743,850.27

1,743,850.27

0.00

1,743,850.27

-43,597.88

0.00

1,700,252.39

0.00

AMOUNT DUE 1,700,252.39 224,307.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 224,307.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

170.0 TIME ALLOW: 260

ORIG TIME ALLOW: 260
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

57,000.00000 57,000.001.000

0.00

0010 Removal of Pipe 50.000

0.000

202-00035  
 

50.000

LF  

12.00000 600.0050.000

0.00

0015 *Removal of Delineator 4.000

0.000

202-00090  
 

7.000

EACH

6.00000 24.004.000

0.00

0020 Removal of Asphalt Mat 260.000

0.000

202-00220  
 

1,790.000

SY  

6.00000 1,560.00260.000

0.00

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

3,609.000

SY  

3.00000 0.000.000

0.00

0030 Removal of Fence 201.000

0.000

202-01000  
 

271.000

LF  

2.50000 502.50201.000

0.00

0035 Removal of Guardrail Type 3 520.000

0.000

202-01130  
 

520.000

LF  

3.50000 1,820.00520.000

0.00

0040 Removal of End Anchorage 4.000

0.000

202-01300  
 

4.000

EACH

270.00000 1,080.004.000

0.00

0045 Embankment Material (Complete In Place) 4,990.000

0.000

203-00060  
 

6,246.000

CY  

26.00000 129,740.004,990.000

0.00

0050 Backhoe 14.000

0.000

203-01510  
 

20.000

HOUR

130.00000 1,820.0014.000

0.00

0055 Dozing 0.000

0.000

203-01550  
 

20.000

HOUR

130.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Combination Loader 0.000

0.000

203-01594  
 

40.000

HOUR

100.00000 0.000.000

0.00

0065 Potholing 3.000

0.000

203-01597  
 

40.000

HOUR

175.00000 525.003.000

0.00

0070 Structure Backfill (Flow-Fill) 28.000

0.000

206-00065  
 

28.000

CY  

150.00000 4,200.0028.000

0.00

0075 Topsoil 0.000

0.000

207-00205  
 

825.000

CY  

15.00000 0.000.000

0.00

0080 Stockpile Topsoil 562.000

0.000

207-00210  
 

562.000

CY  

10.00000 5,620.00562.000

0.00

0085 *Erosion Log (12 Inch) 2,466.000

0.000

208-00002  
 

3,260.000

LF  

4.00000 9,864.002,466.000

0.00

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0095 Temporary Slope Drain 0.000

0.000

208-00060  
 

120.000

LF  

3.00000 0.000.000

0.00

0100 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4.000

EACH

1,200.00000 2,400.002.000

0.00

0105 Removal and Disposal of Sediment (Labor) 24.000

8.000

208-00103  
 

50.000

HOUR

50.00000 1,600.0032.000

400.00

0110 Removal and Disposal of Sediment (Equipment) 5.000

0.000

208-00105  
 

50.000

HOUR

80.00000 400.005.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Sweeping (Sediment Removal) 15.500

8.000

208-00106  
 

80.000

HOUR

120.00000 2,820.0023.500

960.00

0120 Removal of Trash 0.000

0.000

208-00107  
 

50.000

HOUR

78.00000 0.000.000

0.00

0125 *Erosion Control Supervisor 197.750

32.000

208-00205  
 

300.000

HOUR

60.00000 13,785.00229.750

1,920.00

0130 Temporary Berms 438.000

0.000

208-00300  
 

1,225.000

LF  

2.50000 1,095.00438.000

0.00

0135 *Reset Mailbox Structure 1.000

0.000

210-00010  
 

2.000

EACH

250.00000 250.001.000

0.00

0140 *Reset Sign Panel 0.000

0.000

210-00815  
 

2.000

EACH

125.00000 0.000.000

0.00

0145 Reset Gate 2.000

0.000

210-01011  
 

4.000

EACH

600.00000 1,200.002.000

0.00

0150 Dewatering Deleted per CMO # 7 0.000

0.000

211-03005  
 

0.000

L S 

23,000.00000 0.000.000

0.00

0155 *Seeding (Native) 0.000

0.000

212-00006  
 

1.400

ACRE

700.00000 0.000.000

0.00

0160 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.200

ACRE

2,000.00000 0.000.000

0.00

0165 *Soil Conditioning 0.000

0.000

212-00032  
 

1.400

ACRE

750.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

1.400

ACRE

1,200.00000 0.000.000

0.00

0175 *Willow Cuttings 0.000

0.000

214-01015  
 

50.000

EACH

2.50000 0.000.000

0.00

0180 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

877.000

SY  

3.00000 0.000.000

0.00

0185 *Soil Retention Blanket (Excelsior) 0.000

0.000

216-00211  
 

1,461.000

SY  

3.00000 0.000.000

0.00

0190 *Wildlife Biologist 2.000

0.000

240-00000  
 

10.000

HOUR

75.00000 150.002.000

0.00

0195 *Environmental Health and Safety Management 0.830

0.170

250-00010  
 

1.000

L S 

3,500.00000 3,500.001.000

595.00

0200 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000

HOUR

100.00000 0.000.000

0.00

0205 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000

HOUR

88.00000 0.000.000

0.00

0210 Aggregate Base Course (Class 6) 51.460

0.000

304-06000  
 

977.000

TON 

20.00000 1,029.2051.460

0.00

0215 Reconditioning 0.000

0.000

306-01000  
 

1,491.000

SY  

1.50000 0.000.000

0.00

0220 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

1,413.000

TON 

70.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

85.000

TON 

700.00000 0.000.000

0.00

0230 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

347.000

GAL 

7.00000 0.000.000

0.00

0235 Geotextile (Erosion Control) (Class 1) 1,040.000

0.000

420-00102  
 

1,742.000

SY  

5.00000 5,200.001,040.000

0.00

0240 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

875.000

LF  

22.00000 0.000.000

0.00

0245 Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,800.00000 0.000.000

0.00

0250 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

6.000

EACH

2,200.00000 0.000.000

0.00

0255 End Post 0.000

0.000

607-00005  
 

9.000

EACH

170.00000 0.000.000

0.00

0260 Corner and Line Brace Post 0.000

0.000

607-00010  
 

7.000

EACH

200.00000 0.000.000

0.00

0265 Fence Wire With Treated Wooden Posts 0.000

0.000

607-01055  
 

272.000

LF  

5.50000 0.000.000

0.00

0270 Fence (Plastic) 472.000

0.000

607-11525  
 

1,250.000

LF  

3.00000 1,416.00472.000

0.00

0275 Fence (Special) 0.000

0.000

607-11530  
 

30.000

LF  

30.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 Fence (Temporary) 72.000

0.000

607-11580  
 

344.000

LF  

4.00000 288.0072.000

0.00

0285 *Delineator (Type I) 0.000

0.000

612-00001  
 

16.000

EACH

20.00000 0.000.000

0.00

0290 *Delineator (Type III) 0.000

0.000

612-00003  
 

11.000

EACH

20.00000 0.000.000

0.00

0295 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

2.000

EACH

300.00000 0.000.000

0.00

0300 *Embankment Protector (Special) 0.000

0.000

615-00150  
 

4.000

EACH

3,000.00000 0.000.000

0.00

0305 *Detour Pavement 3,852.000

0.000

621-00450  
 

4,280.000

SY  

25.00000 96,300.003,852.000

0.00

0310 36 Inch Drainage Pipe (Class 0) (Complete In Place) 22.000

0.000

624-20037  
 

44.000

LF  

100.00000 2,200.0022.000

0.00

0315 *Construction Surveying 0.290

0.300

625-00000  
 

1.000

L S 

26,000.00000 15,340.000.590

7,800.00

0320 *Mobilization 0.567

0.378

626-00000  
 

1.000

L S 

307,500.00000 290,587.500.945

116,235.00

0325 *Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

28,000.00000 14,000.000.500

0.00

0330 *Pavement Marking Paint 19.000

0.000

627-00001  
 

68.000

GAL 

40.00000 760.0019.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

11.000

GAL 

350.00000 0.000.000

0.00

0340 *Flagging 2,050.000

264.000

630-00000  
 

4,824.000

HOUR

15.00000 34,710.002,314.000

3,960.00

0345 *Traffic Control Inspection 51.000

14.000

630-00007  
 

86.000

DAY 

420.00000 27,300.0065.000

5,880.00

0350 *Traffic Control Management 101.000

14.000

630-00012  
 

205.000

DAY 

600.00000 69,000.00115.000

8,400.00

0355 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

2.000

EACH

270.00000 0.000.000

0.00

0360 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

2.000

EACH

210.00000 210.001.000

0.00

0365 *Construction Traffic Sign (Panel Size A) 8.000

0.000

630-80341  
 

21.000

EACH

21.00000 168.008.000

0.00

0370 *Construction Traffic Sign (Panel Size B) 12.500

0.000

630-80342  
 

30.000

EACH

21.00000 262.5012.500

0.00

0375 *Construction Traffic Sign (Panel Size C) 5.000

0.000

630-80343  
 

10.000

EACH

21.00000 105.005.000

0.00

0380 *Construction Traffic Sign (Special) 43.500

0.000

630-80344  
 

87.000

SF  

20.00000 870.0043.500

0.00

0385 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

1,500.00000 1,500.001.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Drum Channelizing Device 35.500

0.000

630-80360  
 

71.000

EACH

44.00000 1,562.0035.500

0.00

0395 *Portable Traffic Speed Monitor 1.000

0.000

630-80367  
 

2.000

EACH

4,700.00000 4,700.001.000

0.00

0400 Concrete Barrier (Temporary) 329.500

0.000

630-80370  
 

659.000

LF  

30.00000 9,885.00329.500

0.00

0405 *Traffic Cone 40.000

0.000

630-80380  
 

100.000

EACH

1.00000 40.0040.000

0.00

0410 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.000

0.000

630-85006  
 

5.000

EACH

2,500.00000 5,000.002.000

0.00

0415 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

237,108.550

F A 

1.00000 0.000.000

0.00

0420 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0425 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

9,500.000

F A 

1.00000 0.000.000

0.00

0430 F/A Incentive Cost Plus Time Bid (A+B) 0.000

0.000

700-70014  
 

215,000.000

F A 

1.00000 0.000.000

0.00

0435 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

75,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0445 F/A On-The-Job Trainee Deleted per MCR/CMO # 3 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0455 F/A Hazardous Waste Disposal . 0.000

0.000

700-70587  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0580 F/A On-The-Job Trainee Added per MCR/CMO # 3 958.000

264.000

700-70021  
 

1,280.000

HOUR

2.00000 2,444.001,222.000

528.00

0585 Added Item (Dollar)/ Overweight Load Price Reduction 
added per CMO # 4

-620.000

0.000

900-00006  
 

-620.000

DOL 

1.00000 -620.00-620.000

0.00

0590 Added Item (Dollar)/ Additional Railroad Insurance 
added per MCR/CMO # 6

12,831.450

0.000

900-00006  
 

12,831.450

DOL 

1.00000 12,831.4512,831.450

0.00

0595 Water Control Added per CMO # 7 0.600

0.160

208-00400  
 

1.000

L S 

23,000.00000 17,480.000.760

3,680.00

CAT 857,324.15150,358.001,964,461.50CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0460 *Removal of Bridge 0.900

0.080

202-00400  
 

1.000

EACH

65,000.00000 63,700.000.980

5,200.00

0465 Structure Excavation 0.000

0.000

206-00000  
 

1,711.000

CY  

10.00000 0.000.000

0.00

0470 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

409.000

CY  

32.00000 0.000.000

0.00



CONTID: C18138         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 18138-BID    ESTIMATE RUN 08/21/2013

PROJECT: FBR0402-080                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0475 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

51.000

CY  

8.00000 0.000.000

0.00

0480 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

355.000

CY  

10.00000 0.000.000

0.00

0485 Shoring (Area 1) 0.000

0.000

206-01781  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0490 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

10,000.00000 0.000.000

0.00

0495 *Removal of Nests 3.000

0.000

240-00010  
 

10.000

HOUR

65.00000 195.003.000

0.00

0500 Netting 1,726.000

0.000

240-00020  
 

1,726.000

SY  

6.50000 11,219.001,726.000

0.00

0505 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

174.000

TON 

70.00000 0.000.000

0.00

0510 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

11.000

TON 

700.00000 0.000.000

0.00

0515 Geotextile (Erosion Control) (Class 2) 0.000

673.000

420-00103  
 

994.000

SY  

4.00000 2,692.00673.000

2,692.00

0520 *Drilled Caisson (48 Inch) 478.000

0.000

503-00048  
 

478.000

LF  

394.00000 188,332.00478.000

0.00

0525 Riprap (18 Inch) 31.000

694.000

506-00218  
 

1,235.000

CY  

100.00000 72,500.00725.000

69,400.00
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PCN: 18138-BID    ESTIMATE RUN 08/21/2013
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:06:26

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0530 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,075.000

SY  

20.00000 0.000.000

0.00

0535 *Concrete Class D (Bridge) 0.000

0.000

601-03040  
 

384.000

CY  

482.00000 0.000.000

0.00

0540 *Reinforcing Steel (Epoxy Coated) 2,804.000

0.000

602-00020  
 

102,673.000

LB  

1.03000 2,888.122,804.000

0.00

0545 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

486.000

LF  

90.00000 0.000.000

0.00

0550 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

1,084.000

LF  

10.00000 0.000.000

0.00

0555 Prestressed Concrete Box (Depth 32" Through 48") 0.000

0.000

618-01994  
 

8,285.000

SF  

46.60000 0.000.000

0.00

0560 Temporary Bridge 0.900

0.000

621-00500  
 

1.000

L S 

565,000.00000 508,500.000.900

0.00

CAT 850,026.1277,292.001,784,715.19CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,000.00000 18,000.001.000

0.00

0570 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0575 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 36,500.000.0036,500.00CURRENT AMT0450 $ $ $

$ 1,743,850.27227,650.00$3,785,676.69$CURRENT AMTPROJECT TOTAL


